Warwick Sewer Authority
Construction Projects Preliminary Schedule**(3/27/2007)

*No schedule established at this time

Contract Project |Project
Number Engineering Firm Projects Start  |Finish
77B |Weston & Sampson Strawberry Field Road Il 2008 2008
79 Gordon R. Archibald, Inc. Conimicut West 2005 2007
76 Beta Group Inc. Buttonwoods 2006 2007
76A |Beta Group Inc. Capron Farm Extension 2007 2008
72 James J. Geremia & Associates Inc. Warwick Cove Il B (formerly War. Cove II) 2007 2008
85B |Gordon R. Archibald, Inc. Governor Francis - Phase |l 2008 2009
85C |Gordon R. Archibald, Inc. Governor Francis - Phase |l 2009 2011
86 Gordon R. Archibald, Inc. Bayside/Longmeadow - Phase | 2008 2009
86B |Gordon R. Archibald, Inc. Bayside/Longmendow - Phase Il 2009 2011
86C |Gordon R. Archibald, Inc. Bayside/Longmeadow - Phase lI 2010 2011
86D |Gordon R. Archibald, Inc. Bayside/Longmeadow - Phase IV 2011 2013
Beta Group Inc. Potowomut Study in Progress
87A [Beta Group Inc. Greenwood East*
89 Garofalo & Associates, Inc. Sandy Lane / Cedar Swamp*
Z D'Ambra Miscellaneous Sewer Extension Contract 2007 2013
90 Garofalo & Associates, Inc. Northwest Gorton Pond*
91 Sherwood Park*

updated as new information becomes available. Additional projects may also be added

**This Preliminary Project Schedule is highly dependent on approval of WSA Board, funding availability,
completion of design, isuuance of DEM, CRMC and other permits, acceptance of bids, issuance of Notice to
Proceed, priority establishment and project management staff availability. This perelinimary schedule will be
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